
AGENDA

JASPER COUNTY PRP SEARCH KICKOFF MEETINGS

November 27, 1989

I Scope of the Project

II Discussion on comments to the workplar 40113959mum
III Tasks to be completed SUPERFUNDRECORDS

IV Scheduling - 120 days to complete the assignment
Kickoff Meeting (Day 2) - Nov 27,1989
Final Workplan Submittal (Day 17) - Dec 12, 1989
Research Activities Completed (Day 75) - Feb 8, 1990
Draft Final Report (Days 75-90) - Feb 8-23, 1990
Final Report Draft Due (Day 90) - Feb 23, 1990
Comments Received from EPA (Day 107) - March 12, 1990
Final Report Due (Day 122) - March 27, 1990

* An Interim Summary Report will not be neccessary
unless it can be submitted by Day 60 - Jan 24, 1990

V EPA Staff

Mark Bogina - Work Assignment Manager Jasper County
Project Manager

Jane Kloeckner - Assistant Regional Counsel

VI PRC Staff Responsibilities

Travel
Research
Reports
Administrative


